COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2014

ESTI MATE SUMVARY 12:16: 21
CONTI D C19780 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19780- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TIME ALLOW 6/13/2014 FI XED COMPLETI ON DATI
R5 PRI ORI TY CULVERT SH 184 MM 25. 1 PERCENT TI ME: 19. 15 ORI G TIME ALLOW 6/13/2014 FI XED COMPLETI ON DATI
PROJECT NO BR184A- 003
R5 PRI ORI TY CULVERT SH 184 MM 25. 1
NAME OF ROAD: SH 184
PRQJECT COUNTI ES: MONTEZUVA ARCHULETA
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTI NG, | nc PAY PERI OD ENDI NG 03/ 29/ 2014 DATE TI ME STARTED 03/ 12/ 2014
2481 COMVERCE BLVD DATE LET 12/ 12/ 2013 DATE WORK BEGAN 03/ 12/ 2014
DATE AWARDED 12/ 19/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 21/ 2014 DATE ACCEPTED
GRAND JUNCTI ON O 81505 DATE NOTI CE TO PROCEED 03/ 12/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 954, 560. 40 PARTI C PATI NG $ 14, 150. 00 $ 14, 150. 00
AWARD PRQJECT AMT: $ 849, 060. 40 NON- PARTI CI PATI NG 73,762. 75 73,762. 75
PERCENT COWPLETE: 9.21% TOTAL EARNI NGS 87,912. 75 87,912.75
FUNDS AVAI LABLE: $ 866, 647. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 87,912. 75 87,912. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,403. 38 -2,403.38
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 85, 509. 37 85, 509. 37
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 85, 509. 37 85, 509. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 85, 509. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19780- BI D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 300 2,124.00
7, 080. 00000 0. 300 2,124.00
0010 202- 00035 Renoval of Pipe 162. 000 0. 000
LF 0. 000 0. 00
86. 00000 0. 000 0. 00
0015 202-01130 *Rermoval of Guardrail Type 3 1, 475. 000 0. 000
LF 0. 000 0. 00
2. 15000 0. 000 0. 00
0020 202- 01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0025 202- 04001 *Plug Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0030 203-00061 Enbanknent Material (Conplete In Place) 762. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 203-00100 Muick Excavation 15. 000 0. 000
(e 0. 000 0. 00
22.50000 0. 000 0. 00
0040 203- 01565 Hydr aul i ¢ Excavat or 20. 000 0. 000
HOUR 1.000 145. 00
145. 00000 1. 000 145. 00
0045 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 25. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0055 203- 01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19780- BI D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Labor er 60. 000 0. 000
HOUR 4.000 140. 00
35. 00000 4. 000 140. 00
0065 206- 00000 Structure Excavation 250. 000 0. 000
CY 0. 000 0. 00
14. 40000 0. 000 0. 00
0070 206- 00100 Structure Backfill (dass 1) 187. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0075 208- 00002 *Erosion Log (12 Inch) 299. 000 0. 000
LF 299. 000 3,438.50
11. 50000 299. 000 3,438.50
0080 208-00020 *Silt Fence 1, 500. 000 0. 000
LF 1, 140. 000 5,415. 00
4. 75000 1, 140. 000 5,415. 00
0085 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 1. 000 34.50
34.50000 1. 000 34.50
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0105 208-00206 *Erosion Control Supervisor 60. 000 0. 000
DAY 12. 000 600. 00
50. 00000 12. 000 600. 00
0110 208-00400 Wat er Control 1. 000 0. 000
LS 0. 750 17, 100. 00

22, 800. 00000 0. 750 17, 100. 00



CONTI D C19780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19780- Bl D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 00090 Reset Del i neat or 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0120 210-01000 Reset Fence 120. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0130 212-00028 *Seedi ng (Wt ands) 0. 150 0. 000
ACRE 0. 000 0. 00
4, 750. 00000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0140 213-00004 *Mil ching (Weed Free Straw) 1. 150 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 230. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 214-01010 *Brush Layer Cutting 400. 000 0. 000
EACH 120. 000 600. 00
5. 00000 120. 000 600. 00
0155 215- 00000 *Transpl ant Shrub 30. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0160 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 166. 000 0. 000
d ass
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0165 420-00113 Ceotextile (Drainage) (dass 2) 451. 000 0. 000
SY 0. 000 0. 00
5. 75000 0. 000 0. 00



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19780- BI D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 506- 00212 R prap (12 Inch) 30. 000 0. 000
(e 0. 000 0. 00
142. 00000 0. 000 0. 00
0175 506-00218 R prap (18 Inch) 200. 000 0. 000
(9 0. 000 0. 00
142. 00000 0. 000 0. 00
0180 506- 00225 Riprap (24 Inch) (Special) 17. 000 0. 000
(e 0. 000 0. 00
230. 00000 0. 000 0. 00
0185 506-00412 Soil Riprap (12 Inch) 131. 000 0. 000
(9 0. 000 0. 00
139. 00000 0. 000 0. 00
0190 509- 00000 Structural Steel 250. 000 0. 000
LB 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 601- 01000 *Concrete O ass B 57. 000 0. 000
(e 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0200 602- 00000 *Rei nforcing Steel 3, 153. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0205 603- 00001 Annul ar Space Grouting 25. 000 0. 000
(e 0. 000 0. 00
340. 00000 0. 000 0. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 800. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0215 606-02003 *End Anchorage (Nonfl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2, 150. 00000 0. 000 0. 00
0220 607-01000 *Fence Barbed Wre with Metal Posts 500. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00



CONTI D C19780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19780- Bl D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607-11525 *Fence (Plastic) 750. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0230 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 612-00003 Delineator (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0240 619-10368 *36 I nch Wl ded Steel Pipe (Jacked) (Install Only) 91. 000 0. 000
LF 5. 000 9,125. 00
1, 825. 00000 5. 000 9,125. 00
0245 619-10730 *78 I nch Wl ded Steel Pipe (Jacked) (Install Only) 116. 000 0. 000
LF 8. 000 15, 800. 00
1, 975. 00000 8. 000 15, 800. 00
0250 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 400 1, 300. 00
3, 250. 00000 0. 400 1, 300. 00
0255 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 7, 800. 00
31, 200. 00000 0. 250 7, 800. 00
0260 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 1, 286. 25
5, 145. 00000 0. 250 1, 286. 25
0265 630- 00000 *Fl aggi ng 400. 000 0. 000
HOUR 92.500 1,942.50
21. 00000 92.500 1,942.50
0270 630- 00007 *Traffic Control Inspection 22.000 0. 000
DAY 6. 000 342.00
57. 00000 6. 000 342.00
0275 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 12. 000 6, 120. 00
510. 00000 12. 000 6, 120. 00



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19780- BI D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 3. 000 36. 00
12. 00000 3. 000 36. 00
0285 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 14.500 348. 00
24. 00000 14. 500 348. 00
0290 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0300 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0305 630-80380 *Traffic Cone 100. 000 0. 000
EACH 11. 000 66. 00
6. 00000 11. 000 66. 00
0310 700-70010 F/ A M nor Contract Revisions 73, 416. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70060 F/ A Adj ust 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 940, 410.40 $ 73,762.75% 73,762.75



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19780-BI D ESTI MATE RUN 04/ 07/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0001 12:16: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00001 Field Ofice (CQass 1) 1. 000 0. 000
EACH 1. 000 13, 700. 00
13, 700. 00000 1. 000 13, 700. 00
0335 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 450. 00
225. 00000 2.000 450. 00
CAT 0400 CURRENT AMI  $ 14,150.00 $ 14,150.00 $ 14, 150. 00
PRQJIECT TOTAL CURRENT AMI  $ 954, 560. 40 $ 87,912.75% 87,912.75



